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Project Area and Site-Wide Information
Caleb Shaffer, EPA Portland Harbor Team Lead (shaffer.caleb@epa.gov, 503-326-5015)

Programmatic Institutional Control 
Implementation and Assurance 
Plan (PICIAP) and Information 
Management Plan (IMP): 
• Summary: Institutional controls (ICs) is EPA’s term 

for activity and use limitations (such as fish advisories 
and zoning restrictions) to reduce people’s exposure 
to contamination. ICs are written into a PICIAP. 
Information management refers to the process of 
storing and displaying all environmental data and 
IC information for the Site. In November 2019, EPA 
signed an agreement with the City of Portland and 
State of Oregon to develop a site-wide PICIAP  
and IMP.  A Needs Assessment Report should be 
finalized in March 2021.

• Working Parties: City of Portland, State of Oregon

• Input Opportunities: For information, please contact 
Jessica Terlikowski, City of Portland, Community 
Engagement Coordinator (jessica.terlikowski@
portlandoregon.gov, 503-865-6704) or Dawn Sanders, 
City of Portland, IMP Project Coordinator  
(dawn.sanders@portlandoregon.gov, 503-823-7263).

• EPA Point of Contact: Josie Clark, EPA Project 
Manager (clark.josie@epa.gov, 206-553-6239)

Upriver Reach Dioxin/Furan 
Sampling:
• Summary: The Upriver Reach is an approximately 

12-mile stretch of the Willamette River upstream of 
the Portland Harbor Superfund Site, extending from 
roughly RM 16.6 to RM 28.4 (from about the Sellwood 
Bridge to above the Willamette Falls). The purpose of 
this sampling is to gather additional information about 
the background concentration of dioxins and furans 
in the Upriver Reach. EPA Region 10 and the Oregon 
Department of Environmental Quality are partnering  
to perform this sampling work. Sampling is anticipated 
to start in Spring 2021.

• Working Parties: Oregon Department of 
Environmental Quality, EPA

• EPA Point of Contact: Madi Novak, EPA Project 
Manager (novak.elisabeth@epa.gov, 503-326-3277)

Updates on Site-Wide Work:Additional Information on Signed Agreements and Orders for Remedial Design:
River Mile 10 East:
• Summary: Remedial design work is ongoing. EPA has approved the Pre-Design Investigation (PDI)  

work plan and Sufficiency Assessment report. Pre-Design investigation sampling is underway.
• Working Parties: Union Pacific Railroad Company
• Informal Public Feedback Opportunity: Review conceptual design (schedule under development).
• EPA Point of Contact: Richard Francis, EPA Project Manager (francis.richard@epa.gov,  

503-326-3363)

Swan Island Basin:
• Summary: Remedial design work is just beginning.
• Parties: Daimler Trucks North America LLC, Vigor Industrial LLC, Cascade General, Inc.,  

Shipyard Commerce Center LLC, State of Oregon, City of Portland, Port of Portland, and  
federal agencies.

• Informal Public Feedback Opportunity: Review conceptual design (schedule under development)
• EPA Point of Contact: Madi Novak, EPA Project Manager (novak.elisabeth@epa.gov, 503-326-3277)

Willamette Cove: 
• Summary: Remedial design work is ongoing. Sufficiency Assessment and the Pre-Design Investigation 

(PDI) work plan are finalized. Phase 1 of PDI sampling is complete. Currently working on the PDI  
Evaluation Report.

• Working Parties: State of Oregon, City of Portland, Port of Portland, and settling federal agencies
• Informal Public Feedback Opportunity: Review conceptual design (schedule under development).
• EPA Point of Contact: Eva DeMaria, EPA Project Manager (demaria.eva@epa.gov, 206-553-1970)

Cathedral Park Project Area - EPA Initial Lead:
• Summary: EPA is starting to scope out initial sampling work (currently planned for Spring 2021) and 

continues to seek parties to sign up to perform remedial design.
• Working Parties: Currently EPA
• Informal Public Feedback Opportunity: Review conceptual design (schedule under development).
• EPA Point of Contact: Josie Clark, EPA Project Manager (clark.josie@epa.gov, 206-553-6239)

Terminal 4:
• Summary: Remedial design work is ongoing. Pre-Design investigation sampling is complete. 

Currently working on the Basis of Design Report.
• Working Parties: Port of Portland
• Informal Public Feedback Opportunity: Review conceptual design in early 2022 (estimated date).
• EPA Point of Contact: Josie Clark, EPA Project Manager (clark.josie@epa.gov, 206-553-6239)

River Mile 3.5 East:
• Summary: Remedial design work is ongoing under a Unilateral Administrative Order (UAO).  

Currently working on the Pre-Design Investigation (PDI) work plan and Sufficiency Assessment report.
• Working Parties: Schnitzer Steel Industries, Inc. and MMGL, LLC
• Informal Public Feedback Opportunity: Review conceptual design (schedule under development).
• EPA Point of Contact: Richard Francis, EPA Project Manager (francis.richard@epa.gov, 503-326-3363)

River Mile 2 East:
• Summary: Remedial design work is ongoing under a Unilateral Administrative Order (UAO).  

Currently working on the Pre-Design Investigation (PDI) work plan and Sufficiency Assessment report.
• Working Parties: EVRAZ, Inc., NA
• Informal Public Feedback Opportunity: Review conceptual design (schedule under development).
• EPA Point of Contact: Richard Francis, EPA Project Manager (francis.richard@epa.gov, 503-326-3363)

Unassigned Areas - EPA Initial Lead:  
• Summary: EPA is in the planning stages of initial remedial design sampling.
• Working Parties: Currently EPA
• Informal Feedback: Review conceptual designs (schedule under development).
• EPA Point of Contact: Hunter Young, EPA Project Manager (young.hunter@epa.gov, 503-326-5020)

B1a (Linnton Area):
• Summary: Remedial design work is ongoing. Currently working on the Pre-Design Investigation (PDI) work 

plan and Sufficiency Assessment report.
• Working Parties: Atlantic Richfield Company, BP Products North America, Inc.,  

Brix Maritime Co., Exxon Mobil Corporation, and Kinder Morgan Liquids Terminals, LLC 
• Informal Public Feedback Opportunity: Review conceptual design (schedule under development).
• EPA Point of Contact: Hunter Young, EPA Project Manager (young.hunter@epa.gov, 503-326-5020)

Gasco/US Moorings/Navigation Channel:
• Summary: Remedial design work is ongoing. All areas have completed Pre-Design Investigation (PDI)  

sampling and are waiting for the results. Gasco is currently working on the Basis of Design Report  
and the Sufficiency Assessment report.

• Working Parties: NW Natural
• Informal Public Feedback Opportunity: Review conceptual design in 2021 for Gasco area (estimated date).
• EPA Point of Contact: Hunter Young, EPA Project Manager (young.hunter@epa.gov, 503-326-5020)

River Mile 7 West: 
• Summary: Remedial design work is ongoing. Currently working on Pre-Design Investigation (PDI) work plan.
• Working Parties: Arkema, Inc., Bayer Crop Science, Inc. 
• Informal Public Feedback Opportunity: Review conceptual design (schedule under development).
• EPA Point of Contact: Madi Novak, EPA Project Manager (novak.elisabeth@epa.gov, 503-326-3277)

Willbridge Cove:
• Summary: Remedial design work is ongoing. Currently working on Pre-Design Investigation (PDI) work plan.
• Working Parties: Chevron U.S.A Inc., Kinder Morgan Liquids Terminals LLC, McCall Oil and Chemical  

Corporation, Phillips 66 Company, and Shell Oil Company 
• Informal Public Feedback Opportunity: Review conceptual design (schedule under development).
• EPA Point of Contact: Benjamin Leake, EPA Project Manager (leake.benjamin@epa.gov, 503-326-2859)

River Mile 9 West: 
• Summary: Remedial design work is ongoing. Sufficiency Assessment report was approved by EPA. Currently 

working on Pre-Design Investigation (PDI) work plan.
• Working Parties: FMC Corporation
• Informal Public Feedback Opportunity: Review conceptual design (schedule under development).
• EPA Point of Contact: Josie Clark, EPA Project Manager (clark.josie@epa.gov, 206-553-6239)

River Mile 10 West: 
• Summary: Remedial design work is ongoing. Currently working on the Pre-Design Investigation (PDI) work 

plan. Sufficiency Assessment report was approved in October 2020.
• Working Parties: General Electric Company
• Informal Public Feedback Opportunity: Review conceptual design (schedule under development).
• EPA Point of Contact: Josie Clark, EPA Project Manager (clark.josie@epa.gov, 206-553-6239)

River Mile 11 East: 
• Summary: Remedial design work is ongoing. Phase I sampling has been completed and working parties are 

compiling the Phase I Data Report.
• Working Parties: City of Portland, PacifiCorp, Cargill, Inc., CBS Corporation, DIL Trust, Glacier Northwest, Inc.
• Informal Public Feedback Opportunity: Review conceptual design in 2022 for River Mile 11 East area 

(estimated date).
• EPA Point of Contact: Hunter Young, EPA Project Manager (young.hunter@epa.gov, 503-326-5020)
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